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Bibliogov, United States, 2013. Paperback. Book Condition: New. 246 x 189 mm. Language: English . Brand New
Book ***** Print on Demand *****.0ur analysis of DOD s fiscal year 2011 update relating to the BRAC 2005
budget submission to Congress shows that one-time implementation costs grew from $21 billion originally
estimated by the BRAC Commission in 2005 to about $35.1 billion, an increase of about $14.1 billion, or 67
percent, largely due to increased construction costs. We compared the BRAC Commission s 2005 estimates to
DOD s fiscal year 2011 budget submission and found that 14 of 182 BRAC recommendations accounted for
about 72 percent of the cost increase, or about $10.2 billion. Our analysis of those 14 recommendations shows
that increased construction costs resulted primarily from additional building projects and additions to planned
projects, which DOD deemed necessary after implementation began. For example, one-time costs for realigning
the National Geospatial-Intelligence Agency more than doubled from $1.1 billion to $2.6 billion, with military
construction accounting for nearly $726 million of that increase due to additional supporting facilities the
agency identified as essential to the mission. Overall, military construction costs for the BRAC 2005 round
increased 86 percent, from $13.2 billion estimated by the BRAC Commission to $24.5 billion according to DOD s
fiscal year 2011 BRAC budget, while over the same time period, general inflation increased by 13.7 percent. In
contrast, military construction costs for the four prior BRAC rounds combined amounted to less than $7 billion.
Other reasons for implementation cost increases included increased operation and maintenance costs, such as
for furnishings to outfit new and renovated buildings and information technology needed to equip additional
facilities, and higher environmental restoration costs.
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